

## Redesignation Timeline

### January 2008

**Laurie:** Xdevelop Redesignation Timeline and distribute to Executive Committee  
distribute Redesignation Timeline to Board  
Xdraft of Self Evaluation Part V Partners Table  
Xdistribute Part V Partners Table to Executive Committee  
Xdraft of Iowa Community Empowerment Re-designation Self Evaluation  
Xdistribute Self Evaluation to Executive Committee  
distribute Self Evaluation to Board  
Xdistribute Board Discussion Questions to Executive Committee  
distribute Board Discussion Questions to Board

**Executive:** review Redesignation Timeline  
review Self Evaluation, particularly Part V Partners Table  
review Board Discussion Questions  
review FY09 RFP and Renewal

### February 2008

**Board:** final approval for FY09 RFP and Renewal  
review Iowa Community Empowerment Re-designation Self Evaluation  
discuss **Self Evaluation Part V Partners Table**

**Laurie:** send Part V Partners Table to partners and collect responses  
issue RFP; conduct Bidder's Conference

**Executive:** review Self Evaluation

### March 2008

**Board:** discuss **Collaboration** (Section III of Board Discussion Questions and Part V of Self Evaluation)

**Laurie:** receive and distribute requests for funds

**Executive:** appoint Nominating Committee

### April 2008

**Board:** discuss **Funded Programs** (Part III of Self Evaluation)  
approve Nominating Committee  
initial review of funding requests received and budget predictions

**Laurie:** facilitate Work Group review of requests for funds

**Executive:** budget updates  
endorse Nominating Committee priorities  
initial review of funding requests and Work Group progress

### May 2008

**Board:** review of funding requests  
initial FY09 budget  
approve Nominating Committee priorities for recruitment; get update

**Laurie:** receive and distribute grant renewal requests

**Executive:**

### **June 2008**

**Board:** discuss **Board Operations** (Section I of Board Discussion Questions and Part IV of Self Evaluation)

**Laurie:** begin work on FY08 Annual Report  
distribute and receive FY08 contracts

**Executive:** review guidance on by-laws; recommendations for change  
update from Ad Hoc Committee

### **July 2008**

**Board:** discuss **Community Planning** (Section II of Board Discussion Questions and Part I of Self Evaluation)  
review guidance on by-laws; recommendations for change  
distribute Officer Nomination Forms  
update from Ad Hoc Committee

**Laurie:** work on FY08 Annual Report

**Executive:** discuss election of new members  
discuss officer nominations

### **August 2008**

**Board:** continue to discuss **Community Planning** (Section II of Board Discussion Questions and Part II of Self Evaluation)  
approve Final FY08 budget  
election of new Board members  
solicit Officer nominations

**Laurie:** continue work on FY08 Annual Report

**Executive:** officer nominations update

### **September 2008**

**Board:** approve FY08 Annual Report  
elect new officers

**Laurie:** submit Annual Report to the state  
prepare for Redesignation Visit

**Executive:** plan Board Orientation